

Schedule

#	Task	Predecessors	Duration
1	Preparation and Detailed Planning		
1.1	Staffing/Recruiting		week 1 - week 6
1.2	Develop Detailed Project Plan	1.1	week 3 - week 7
1.3	Develop Detailed Architecture	1.1	week 3 - week 7
2	Design, Build, and Test		
2.1	Technology evaluation and selection (e.g., middleware suite selection)	1.3	week 7 - week 13
2.2	Develop Communications Plan	1.3	week 7 - week 13
2.3	Design and Implement Common IAM Interface	2.1	week 13 - week 40
2.4	Prepare Product Documentation	2.2, (2.3)	week 36 - week 44
2.5	Test, QA	(2.3)	week 36 - week 44
2.6	<i>Release Product</i>	2.4, 2.5	week 45
3	Deployment (done by each UC location)		
3.1	Implement Group Management		? - week 64
3.2	Implement eduPersonTargetedID		? - week 64
3.3	If not already done, establish campus policy, procedure, and relationships for brokering requests for identity attributes		? - week 64
3.4	Integrate Common IAM Interface with local IAM (Snapshot)	2.6, 3.1, 3.2, 3.3	week 65 - week 80
3.5	Integrate Common IAM Interface with local IAM (Subscription and Change Log)	2.6, 3.1, 3.2, 3.3	week 80 - week 100