

# 2014 UCTrust Work Plan

## UCTrust Pre-Approved Attribute Bundles

- Modeled on InCommon's Research and Scholarship?
- Phase 1:
  - Define bundles
  - Define how we would manage required metadata to achieve.
- Phase 2:
  - Review and determine feasibility
- Phase 3:
  - Implement
- Expressed interest in participating: Eric Goodman, Greg Haverkamp

## UCTrust as a Service

- Not well defined just what this means.
- Phase 1:
  - Define what "UCTrust as a Service" means
    - Persistent, non-reassigned attributes; attributes, etc.
    - Define scope of what this means; surveys about IdP capabilities, etc.
    - What does this mean as a work plan item?
      - Common agreed upon standards
      - Enforcement mechanism to enforce standards
- Phase 2:
  - Review based on phase 1 and determine whether to move forward.
- Expressed interest in participating: Eric Goodman, Greg Haverkamp

## InCommon Silver/Bronze

- Continued work on campuses toward InCommon Silver/Bronze
- Initial campus audits to take place

## Non-Specific Projects

Proposed projects with some interest that might be covered by other projects, once those projects pass their definitions phases.

- SSO Standards on campuses (in lieu of InCommon Silver/Bronze) (maybe part of UCTrust as a Service work?)
- Standardized attribute names